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Weekly Construction Update 
 
 

 

Work Completed: May 27 – June 2, 2010 

 Completed clearing and grubbing activities along the Kalamazoo River for access road 
construction and access to Island 2. 

 Continued clearing and grubbing and construction of access roads on Island 2. 

 Completed construction activities associated with Staging Area 2, including installation of an 
automatic tire wash system. 

 Continued construction activities associated with Staging Areas 1. Activities included the 
installation of 21AA and 6A aggregate above the installed geosynthetic layers.   

 Began the installation of resuspension controls around Island 2. 

 Construction activities were suspended Saturday, May 29th and Monday, May 31st in observance 
of Memorial Day.  
 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total -- -- 

2010 Total -- -- 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: June 3 – June 9, 2010 

 Complete clearing and grubbing and construction of access roads on Island 2. 

 Continue construction activities associated with Staging Area 1. Activities will include the 
installation of 21AA and 6A aggregate above the installed geosynthetic layers.   

 Continue the installation of resuspension controls around Island 2. 

 Begin excavation of targeted top-of-bank and floodplain soils from Island 2. 

 Begin importing restoration materials for Island 2, including topsoil and river run rock. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 

0

1,000

2,000

3,000

4,000

5,000

6,000

7,000

8,000

9,000

10,000

C
u

b
ic

 Y
a

rd
s

Week End Date

Targeted Cumulative Removal Volume

Actual Cumulative Removal Volume 

 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 62 LPOs have been completed for the project to date. 

 

Weather Summary 

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations:  

Cleanup Standard Achieved?  N/A   Yes   No   

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300  w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 05/27/10 05/28/10 05/29/10 05/30/10 05/31/10 06/01/10 06/02/10 

Terra Contracting Staff 10 10    10 10 

American Environmental Group         

JF New        

Georgia-Pacific Staff        

Garry Griffith X      X 

ARCADIS Staff        

EJ Suardini       X X 

Michelle Rumler         

Mike Mathiak        

Nick Harmer      X X 

Mike Kohagen X X    X X 

Steve Garbaciak      X X 

Oversight Personnel        

Sam Borries/USEPA OSC      X X 

Weston Personnel        

Other Agency Staff        

Paul Bucholtz/MDNRE        

Sharon Hanshue/MDNRE        

John Lerg/MDNRE        

Lisa Williams/USFWS        
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from May 27 – June 2, 2010 

 
Installing a protective 21AA aggregate layer over the 

geosynthetic material at Staging Area 1. 
 

 
Clearing and grubbing on Island 2. 

 

 
Constructing an access road on Island 2. 

 

 
Installing resuspension controls around Island 2. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   

TEMPORARY FLOATING BRIDGE 
SPRING/SUMMER 2010 


